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Projects in Scoping/Design Phase
ENG Louisiana Ave $300,000 12/1/17 12/3/20 o8|  11/1/2016|P0T rEVIEW S forp 3/1/2020 04/01/20
Bridge Design bidding
g‘:}gr?’_ Street Inland Wetland
ENG Sed?ment 11/12/17 7/15/19 35% 1/18/2017]Commission Construction 11/15/2018 12/18/20
Removal Permit Pending
Divinity Street : Design
ENG . $350,000 10/10/17 12/12/19 25% 2/16/2017]Design : 12/15/2018 07/15/20
Culvert design Review
. Apply for
PrOJec?t on hold LotCIP per
coordinating State
ENG Downs St Bridge $320,000 4/11/16 20% 8/15/2016]with DOT Route . 2/14/2019 11/15/20
: . suggestion/
72 intersection .
. Hydraulic
project. Study
Project on hold
. coordinating .
ENG Memorial Blvd $300,000 3/11/16 20%|  8/15/2016|with DOT Route |PESIIVHYARL 511 419019 11/15/20
Bridge : . ulic Study
72 intersection
project.
On hold
pending City
ENG ADA Compliancef - ¢,4 900 5/6/10 o0%|  7/15/2012| 8! Office Design
Study renovations /
offfice
relocations

2/14/2020
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Lake Street . Design
ENG . $400,000 2/14/19 9/30/19 5% 1/16/2019|Design . 2/15/2019 07/15/20
Culvert design Review
Design/Hydra
ENG Mellen Street $350,000 2/14/19 9/30/19 s0|  1/16/2019[C0NSUNAN - ulic Study 2/14/2019 11/15/20
Bridge design Selection (Finalize
Scope)
Design/Hydra
ENG East Street $350,000 2/14/19 9/30/19 s0|  1/16/2019[C0NSUNANT  ulic Study 2/14/2019 11/15/20
Bridge design Selection (Finalize
Scope)
Active Construction & Other Projects
Wetlands .
ENG West End $150,000 2/14/19 9/30/19 90%|  11/1/2018|Approval Completion off ¢/ 59419 04/15/20
Retaining Wall sidewalks
Granted
Lexington Street Completion/s
ENG Storm Drainage $300,000 7/1/17 6/6/2019 95% 3/7/2017]Construction P 6/17/2019 04/15/20
Phase || eeding/loam
Coppermine Additional
ENG Brook - Richard $42,000 3/11/10 6/6/19 98% Construction Sediment 10/20/2018 04/15/20
Court Berm removal

2/14/2020




